
Crow Creek  Tribal School 
Stephan, South Dakota 

Dormitory 

May, 2015 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT  

 

March 2015 
QUARTERLY REPORT 

Division of  Property Management   

 Division of Facilities Management and Construction 

   Division of Safety and Risk Management 



Table of Contents 

Division of Facilities Management and Construction 

Executive Summary – March 2015 – DFMC Page 5 

Budget Status – Total Appropriation/Obligation by Program Pages 6-7 

Program Active Project Status Pages 8-13 

Construction in Progress Pages 14-15 

Operations and Maintenance (O&M) Pages 16-19 

Division of Safety and Risk Management Pages 20-31 

Indian Affairs 

 

 

March 2015 
QUARTERLY REPORT 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

Table of Contents 



Table of Contents 

Program Active Project Status 

Active Project Status Pages 9-11 

Active Status Projects - Fire Station Projects Page 12 

Active Status Projects - Fire Protection Projects Pages 13 

Construction in Progress 

CIP Summary Page 15 

Operations and Maintenance O&M 

Summary Status of Funds – A0A31 Facilities Management Page 17 

Summary Status of Funds – A0A32 Operations and Maintenance Page 18 

Excess Space, Disposals and Transfers Page 19 

 

 

March 2015 
QUARTERLY REPORT 

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

Table of Contents 



Table of Contents 

Division of Safety and Risk Management 

FY 2015 Safety Inspections and Abatement Plans by Region Page 21 

Safety Inspections and Abatement Plans by Program Page 22 

Issued Certificates of Occupancy Page 23-26 

Pending Certificate of Occupancy Status Reports Pages 27-31 

 

 

March 2015 
QUARTERLY REPORT 

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

Table of Contents 



Executive Summary - DFMC  

 

Division of Facilities Management and Construction 

Executive Summary – March 2015 

 

 

March 2015 
QUARTERLY REPORT 

5 

The Indian Affairs realignment transition continues to be implemented.  As specified in Secretarial Order 

3329, budget, facilities, acquisition, property management and other administrative functions have been 

realigned to the Regional Directors.  The Part 110 of the Department Manual is pending approval and will 

make The Office of Facilities Management and Construction (OFMC) officially the Division of Facilities 

Management and Construction (DMFC) under the Office of Facilities, Property and Safety Management.   

 

DFMC’s new role will assume central office functions in an advisory and oversight capacity for policies and 

procedures, along with providing program evaluations and technical assistance to all Indian Affairs programs.  

 

• Work continues on the Blackfeet Replacement Dormitory project and as of March 31, 2015, construction 

is 75% complete. The Browning, Montana dormitory will serve 193 students in grades 1-12. DFMC is 

working on a mitigation team and archeological issues concerning the discovery of buffalo bones at the 

site. The project is anticipated to be finished in summer 2015. 

 

• The IA-FMS/Maximo transition to 7.5 is pending and training will then commence throughout FY2015.  

 

• Beatrice Rafferty has received construction funding in FY2015 and is currently proceeding into Design.   

 

• Little Singer Community School and Cove Day School will be starting Design with funding received  

in FY2015. 
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* For information only.  ** Excludes Recoveries. *** Consumable Budget. 

Education Construction

FY2015

Carryover**

FY2015 

Appropriation Recoveries*

Total Allocation

***

Committed Not 

Obligated* Obligated**

Uncommitted 

Budget 

Available**

% Obligated thru

Mar 31, 2015

**

112 Replacement Schools $1,342,638 $20,165,000 $8,524 $21,507,638 $15,253 $18,145,901 $3,355,007 84%

113 Housing $3,936,431 $3,823,000 $299 $7,759,431 $224,299 $202,557 $7,332,875 03%

114 Facility Improvement & Repair $12,023,833 $50,513,000 $768,863 $62,536,833 $3,715,896 $6,307,174 $53,282,625 10%

116 New Facility Construction $110,160 $0 $8,185 $110,160 $0 $22 $118,323 00%

Total $17,413,062 $74,501,000 $785,870 $91,914,062 $3,955,449 $24,655,654 $64,088,829 27%

 Public Safety and Justice 

Construction

FY2015

Carryover**

FY2015 

Appropriation Recoveries*

Total Allocation

***

Committed Not 

Obligated* Obligated**

Uncommitted 

Budget 

Available**

% Obligated thru

Mar 31, 2015

**

117 FI&R -Detention Facilities $1,820,019 $4,372,000 $19,108 $6,192,019 $338,319 $409,268 $5,463,540 07%

118 Fire Protection $1,708,644 $3,440,000 $37 $5,148,644 $140,000 $649,187 $4,359,494 13%

119 New Construction $1,811 $0 $77,734 $1,811 $0 $0 $79,545 00%

120 New Housing $3,402,579 $3,494,000 $250,000 $6,896,579 $0 $104,716 $7,041,863 02%

Total $6,933,054 $11,306,000 $346,879 $18,239,054 $478,319 $1,163,170 $16,944,443 06%

General Admin, Telecom, 

Program Management Const.

FY2015

Carryover**

FY2015 

Appropriation Recoveries*

Total Allocation

***

Committed Not 

Obligated* Obligated**

Uncommitted 

Budget 

Available**

% Obligated thru

Mar 31, 2015

**

152 Telecommunications $102,446 $856,000 $0 $958,446 $0 $1,413 $957,033 00%

153 Facility Improvement & Repair $1,088,004 $1,171,000 $98,004 $2,259,004 $238,305 $136,130 $1,982,573 06%

155 Program Management $1,750,269 $6,615,000 $44,383 $8,365,269 $0 $3,616,390 $4,793,262 43%

Total $2,940,720 $8,642,000 $142,387 $11,582,720 $238,305 $3,753,933 $7,732,868 32%

A2301DD - Construction Grand 

Total $27,286,835 $94,449,000 $1,275,135 $121,735,835 $4,672,073 $29,572,757 $88,766,140 24%
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Education Operation and 

Maintenance (O&M)

FY2015

Carryover**

FY2015 

Appropriation Recoveries*

Total Allocation

***

Committed Not 

Obligated* Obligated**

Uncommitted 

Budget 

Available**

% Obligated thru

Mar 31, 2015

**

A0E35 Facilities Operations $2,209,249 $55,865,000 $512,063 $58,074,249 $1,159,078 $47,115,426 $10,361,000 81%

A0E45 Facilities Maintenance $2,748,729 $48,591,000 $175,367 $51,339,729 $1,354,540 $36,573,926 $14,052,159 71%

Total $4,957,978 $104,456,000 $687,431 $109,413,978 $2,513,618 $83,689,352 $24,413,159 76%

Non Education Operation and 

Maintenance (O&M)

FY2015

Carryover**

FY2015 

Appropriation Recoveries*

Total Allocation

***

Committed Not 

Obligated* Obligated**

Uncommitted 

Budget 

Available**

% Obligated thru

Mar 31, 2015

**

A0A31 Facilities Management $651,094 $4,121,000 $4,798 $5,199,771 $434,990 $1,850,614 $3,066,024 36%

A0A32 Operations &Maintenance $2,527,974 $13,476,000 $187,083 $15,935,895 $823,559 $6,814,255 $8,605,288 43%

Total $3,179,068 $17,597,000 $191,881 $21,135,666 $1,258,549 $8,664,868 $11,671,312 41%

OJS Detention Facilities  

Operation and Maintenance 

(O&M)

FY2015

Carryover**

FY2015 

Appropriation Recoveries*

Total Allocation

***

Committed Not 

Obligated* Obligated**

Uncommitted 

Budget 

Available**

% Obligated thru

Mar 31, 2015

**

A0J38 Facilities Ops & Maintenance $3,404,252 $13,098,000 $151,645 $16,142,653 $1,267,514 $5,947,218 $10,389,678 37%

145/156 A2100DD Operation & 

Maintenance (O&M) $11,541,298 $135,151,000 $1,030,956 $146,692,298 $5,039,681 $98,301,438 $46,474,149 67%

Grand Total IA‐DFMC 

Functional Area $38,828,133 $229,600,000 $2,306,091 $268,428,133 $9,711,754 $127,874,196 $135,240,290 48%

* For information only.  ** Excludes Recoveries. *** Consumable Budget. 
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#  

Projects

Replacement School Projects

in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Planning Construction ProgressConstruction AwardDesign

Education Replacement School - Design

#  

Projects

Replacement School Projects

in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Blackfeet Dormitory, MT 2012 Commercial D/B 75% Dec-11 Feb-12 Sep-12 Sep-12 Sep-12 Oct-12 Sep-14 Sep-15

Planning Design Construction Award Construction Progress

Education Replacement School - Construction 

Education Replacement School - Design 
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#  

Projects Projects in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Construction Award Construction ProgressPlanning Design

Indian Affairs 
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#  

Projects  Projects in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Design Construction Award Construction ProgressPlanning 
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#  

Projects FI&R Projects in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Construction Award Construction ProgressPlanning Design

#  

Projects

FI&R Projects

in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Planning Design Construction Award Construction Progress
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Project

#

# 

Projects Fire Stations in Planning

FY 

Funding

Procurement

Process % Complete Award Amount Expenditures Comments

07N3J 1 Nazlini Boarding School Fire Station 2007 Commercial 100% $1,039,333.44 $1,018,952.95 Project Completed - January 2012

08N1J 2 Dibe Yazhi Habitiin Fire Station 2008 Commercial 100% $896,977.09 $850,083.95 Project Completed - December 2014

08N0J 3 Dilcon Fire Station 2008 Commercial 99% $1,086,600.80 $832,899.00 CO issued April 2014

S09N3501 4 Black Mesa Fire Station 2008 Commercial 100% $979,994.50 $934,114.81 Project Completed - December 2014

12RRCSFS 5

Rough Rock Community School Fire 

Station 2012

P.L. 100-297 

Grant 100% $641,116.00 $641,116.00

Project completed.  Certificate of 

Occupancy issued March 2, 2014.

13C8J 6

Northern Cheyenne Tribal School 

(Busby) Modular Fire Station 2013 Commercial 5% $720,674.02 $15,870.26

Contract Termination for Convenience in 

process determining associated costs, 

TBD

14H0J 7

John F. Kennedy Community School 

Fire Station 2013 Commercial 0% $0.00 $0.00

In Planning - Drafting Site Adapt Design 

Contract Requirements

Construction 
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*FA denotes Fire Alarm  

Project

#

# 

Projects Fire Protection Projects

FY 

Funding

Procurement

Process

% 

Complete Award Amount Expenditures Comments

02FP1N02 1 Crystal Boarding School *FA System 2002 Commercial 10% ($41,235.08) $0.00 COE Project cancelled.

S04N3501 2 Rock Point *FA System 2004 Commercial 10% $26,201.59 $26,201.59 COE Project cancelled.

5K118FA1 3 T'Iis Nasbas *FA System 2005 Commercial 100% $2,746,077.78 $2,746,077.78 Project Completed - May 2011

709N3302 4 Shonto Boarding School *FA System 2009 Commercial 100% $499,000.00 $499,000.00 Project Completed - July 2011

X10F5301/

X10F5302 5

Rocky Ridge Boarding School, 

Tonalea/Redlake Day School

*FA & Sprinkler System 2010 Commercial 100% $164,615.00 $164,615.00 Project Completed - December 2011

X10N3501 6 Lukachukai *FA System 2010 Commercial 100% $644,349.03 $644,349.03 Project completed - Aug 29, 2014.

710N3301/

710N3302 7

Greyhills High School *FA System and 

Sprinkler System 2010 Commercial 100% $2,636,596.03 $2,559,174.73

Fire Alarm - Pending DSRM Final Inspection - 

PM needs to request.

Fire Sprinkler - DSRM final inspeciton 

completed. Project completed.

711N3401 8

Dzilth-na-o-dith-hle Community School  

*FA System 2011 297 Grant 100% $190,847.00 $190,847.00 Project Completed - June 2012

711A0101/

711A0102 9

Cheyenne-Eagle Butte School *FA 

System and Sprinkler System 2011 Commercial 99% $716,397.67 $716,397.67

Final inspection conducted Aug 2014. Pending 

minor punchlist

711C5701/

711C5702/

711C5703 10

Northern Cheyenne Tribal School 

(Busby) *FA Bldg 301, 302, 304 2011 297 Grant 100% $108,149.00 $108,149.00 Project Completed - March 2012

712A0801 11 Marty Indian School *FA System 2012 Commercial 100% $362,233.55 $362,233.55 Project Completed - May 2012

712N3601/

712N3602 12

Hunters Point Boarding School  *FA 

Dorm 423, Sprinkler System Bldg 422 2012 Commercial 100% $726,223.06 $709,112.36

Fire Alarm - Pending DSRM Final Inspection - 

hold until Asbestos work complete Mar 2015.

Fire Sprinkler - Project completed 8/13/2013.

713N3301 13

Tuba City Boarding School

Sprinkler System 2013 Commercial 0% $140,578.66 $126,520.79

Asbestos remediation scheduled for Summer 

2015. Contractor to correct billing invoices and 

apply to #713N3302 Little Singer.

713N3302 14

Little Singer Community School

*FA System 2013 Commercial 100% $257,997.90 $0.00

Final inspection on March 23, 2015. Pending 

Certificate of Occupancy. Contractor to correct 

billing invoices and apply to #713N3301 Tuba 

City.

Construction
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Total CIP Amount

Ongoing Projects 173 $85,935,351.92

Completed Projects 51 $69,267,333.68

Ownership Change to Tribe 0 $0.00

Not CIP (Change GL Posting) 9 $1,013,098.42

Transfers Pending PMs 28 $27,268,075.12

Transfers Pending Property 3 $226,741.94

Total CIP Projects 264 $183,710,601.08

Non-OFMC Projects (P&I) 16 19,969,915.16               

Total 280 $203,680,516.24

CIP PROJECTS
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Region Amount Consumable

Amount

Consumed Budget Available % Consumed

Undelivered 

Orders Expenditures Total Obligations % Obligated

Eastern Region : Branch Of Facilities $355,266.78 $87,936.85 $267,329.93 24.75% $0.00 $87,936.85 $87,936.85 24.75%

Great Plains Region : Branch Of Facilities $1,538,275.62 $334,726.79 $1,203,548.83 21.76% $13,646.96 $331,089.77 $334,726.79 21.76%

Midwest Region : Branch Of Budget $305,209.36 $147,372.55 $157,836.81 48.29% $0.00 $147,372.55 $147,372.55 48.29%

Navajo Region : Branch Of Facilities $1,030,117.34 $463,306.05 $566,811.29 44.98% $0.00 $463,306.05 $463,306.05 44.98%

Northwest Region : Branch Of Facilities $441,139.52 $70,544.21 $370,595.31 15.99% $0.00 $70,544.21 $70,544.21 15.99%

Rocky Mountain Region : Branch Of Facilities $457,494.72 $209,338.46 $248,156.26 45.76% $14,130.73 $234,145.69 $209,338.46 45.76%

Southern Plains Region : Branch Of Facilities $237,492.97 $106,795.14 $130,697.83 44.97% $0.00 $106,795.14 $106,795.14 44.97%

Southwest Region : Branch Of Facilities $278,169.31 $85,664.04 $192,505.27 30.80% $0.00 $85,664.04 $85,664.04 30.80%

Western Region : Branch Of Facilities $507,657.63 $264,345.63 $243,312.00 52.07% $5,534.42 $274,859.38 $264,345.63 52.07%

Office of Facilities, Property and Safety Management $53,592.23

Division of Facilities Management and Construciton - 

Office of the Deputy Director $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Eastern $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Great Plains ($929.50) -1.73% $431.50 ($929.50) ($929.50)

Facilities Management - Midwest $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Navajo $32.00 0.06% $0.00 $32.00 $32.00

Facilities Management - Northwest ($132.00) -0.25% $0.00 ($132.00) ($132.00)

Facilities Management - Rocky Mountain $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Southern Plains $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Southwest $0.00 0.00% $0.00 $0.00 $0.00

Facilities Management - Western $204.50 0.38% $235.79 $204.50 $204.50

Deputy Director, Trust Services $0.00 0.00% $0.00 $0.00 $0.00

Director, Bureau Of Indian Education $0.00 $0.00 0.00% $0.00 $0.00 $0.00President's Office $0.00 $0.00 0.00% $0.00 $0.00 $0.00

Academic Services - American Indian Studies/Social Sciences ($10.38) ($10.38) -0.02% $0.00 ($10.38) ($10.38)

Turtle Mountain Education Line Office $0.00 $0.00 0.00% $0.00 $0.00 $0.00

New Mexico South Education Line Office $0.00 $191.00 0.36% $0.00 $191.00 $191.00

New Mexico Navajo South Education Line Office ($148.00) ($2,066.45) -3.86% $0.00 ($2,066.45) ($2,066.45)

New Mexico Navajo Central Education Line Office $0.00 $0.00 0.00% $0.00 $0.00 $0.00

Totals $5,204,257.10 $1,767,318.89 $3,436,938.21 33.96% $33,979.40 $1,799,002.85 $1,767,318.89 33.96%
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Region Amount Consumable

Amount

Consumed Budget Available % Consumed Undelivered Orders Expenditures Total Obligations % Obligated

A00 - Great Plains Region $3,031,286.05 $1,648,070.18 $1,383,215.87 54.37% $685,111.88 $1,381,249.69 $1,648,070.18 54.37%

B00 - Southern Plains Region $111,189.88 $11,660.42 $99,529.46 10.49% $14,318.91 $24,585.87 $11,660.42 10.49%

C00 - Rocky Mountain Region $1,627,061.29 $597,475.17 $1,029,586.12 36.72% $160,337.05 $657,711.55 $597,475.17 36.72%

F00 - Midwest Region $105,065.03 $13,672.81 $91,392.22 13.01% $15,140.72 $8,011.03 $13,672.81 13.01%

G00 - Eastern Oklahoma Region $78,288.40 $692.71 $77,595.69 0.88% $2,353.23 $1,722.12 $692.71 0.88%

H00 - Western Region $3,138,155.52 $1,377,115.48 $1,761,040.04 43.88% $272,433.41 $1,366,250.86 $1,377,115.48 43.88%

J00 - Pacific Region $7,605.15 $6,909.23 $695.92 90.85% $0.00 $12,567.06 $6,909.23 90.85%

M00 - Southwest Region $1,490,983.86 $340,602.26 $1,150,381.60 22.84% $135,368.51 $309,223.72 $340,602.26 22.84%

N00 - Navajo Region $173,281.76 $45,795.81 $127,485.95 26.43% $51,758.36 $36,898.29 $45,795.81 26.43%

P00 - Northwest Region $1,777,149.09 $867,994.17 $909,154.92 48.84% $156,871.18 $814,894.81 $867,994.17 48.84%

S00 - Eastern Region $299,239.80 $132,984.64 $166,255.16 44.44% ($791.22) $151,240.80 $132,984.64 44.44%

600 - Office Of Facilities, Environmental And $904,373.72 $171.00 $904,202.72 0.02% $0.00 $171.00 $171.00 0.02%

800 - Office Of Self Governance $140,878.00 $51,183.00 $89,695.00 36.33% $0.00 $84,412.39 $51,183.00 36.33%

D00 - Bureau Of Indian Education $3,239,071.91 $1,731,341.84 $1,507,730.07 53.45% $551,063.05 $1,477,340.31 $1,731,341.84 53.45%

Turtle Mountain Education Line Office $0.00 0.00% $0.00 $0.00 $0.00

New Mexico South Education Line Office $92,308.68 2.85% $56,928.22 $88,206.35 $92,308.68

New Mexico Navajo North Education Line 

Office $170,313.12 5.26% $21,019.97 $221,993.31 $170,313.12

New Mexico Navajo North Education Line 

Office $266,368.64 8.22% $104,180.39 $190,349.34 $266,368.64

New Mexico Navajo Central Education Line 

Office $316,729.08 9.78% $162,002.81 $251,659.06 $316,729.08

Arizona Navajo North Education Line Office $299,393.24 9.24% $85,062.84 $244,541.74 $299,393.24

Arizona Navajo Central Education Line Office $586,749.69 18.11% $121,868.82 $481,111.12 $586,749.69

Arizona Navajo South Education Line Office $103.17 0.00% $0.00 $103.17 $103.17

Totals $16,123,629.46 $6,825,668.72 $9,297,960.74 42.33% $2,043,965.08 $6,326,279.50 $6,825,668.72 42.33%

Period Ending March 31, 2015
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Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

FY 2015 Qtr-1 FY 2015 Qtr-2 FY 2015 Qtr-3 FY 2015 Qtr-4

December 31, 2014 March 31, 2015 June 30, 2015 September 30, 2015 FY 2015 Total

Non Quarters Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft

General Administration 3 627 0 0 0 0 0 0 3 627

Public Safety and Justice 0 0 0 0 0 0 0 0 0 0

BIA Education 2 3,611 0 0 0 0 0 0 2 3,611

Grant Education 1 1,336 0 0 0 0 0 0 1 1,336

Education Non-Quarters Total 3 4,947 0 0 0 0 0 0 3 4,947 

Total 6 5,574 0 0 0 0 0 0 6 5,574

Quarters Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft

General Administration 0 0 0 0 0 0 0 0 0 0

Public Safety and Justice 0 0 0 0 0 0 0 0 0 0

BIA Education 0 0 0 0 0 0 0 0 0 0

Grant Education 0 0 0 0 0 0 0 0 0 0

Education Quarters Total 0 0 0 0 0 0 0 0 0 0 

Total 0 0 0 0 0 0 0 0 0 0

Grand Totals
Non Quarters and Quarters Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft

General Administration 3 627 0 0 0 0 0 0 3 627

Public Safety and Justice 0 0 0 0 0 0 0 0 0 0

BIA Education 2 3,611 0 0 0 0 0 0 2 3,611

Grant Education 1 1,336 0 0 0 0 0 0 1 1,336

Education 3 4,947 0 0 0 0 0 0 3 4,947 

Grand Totals 6 5,574 0 0 0 0 0 0 6 5,574
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Indian Affairs 
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Division of Safety and Risk Management  

Safety Inspections and Abatement Plans by Region 

FY 2015  Ending March 31, 2015 
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FY 2007 to FY 2015 Inspection & Abatement Plans 

 

Division of Safety and Risk Management 

Safety Inspections and Abatement Plans by Program 

Summary Report 

Ending March 30, 2015 

22 
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Percent = Total Inspection Abatement Plans in Place to Total Inspections Finalized 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

FY

2007

FY

2008

FY

2009

FY

2010

FY

2011

FY

2012

FY

2013

FY

2014

FY

2015

Abatement Plan in Place

Total Number of Finalized Inspections 246 289 319 277 324 262 260 238 48

Education Abatement Plans in Place 138 102 96 83 85 83 57 27 7

General Administration Abatement Plans in Place 66 66 68 57 65 36 38 45 0

Public Safety and Justice Abatement Plans in Place 32 28 18 7 10 3 3 0 0

Total Inspection Abatement Plans in Place 236 196 182 147 160 122 98 72 7

Percent Plan in Place of Inspections Finalized 96% 68% 57% 53% 49% 47% 38% 30% 15%
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Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2013 Through March 2015 

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued:

Permanent

Temporary Issue Date

Expiration 

Date

15-001

Western Nevada Agency 

Headquarters H61-04

New Office of Justice Services Employee Housing Quarters 

(2-Bedroom)

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-002

Western Nevada Agency 

Headquarters H61-04

New Office of Justice Services Employee Housing Quarters 

(3-Bedroom)

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-003

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(1-Bedroom No. 1A)

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-004

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(1-Bedroom No. 1B)

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-005

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(2-Bedroom)

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-006

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(3-Bedroom)

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-007 Wide Ruins Community School N36-24

New Employee Housing Quarters No. 1961

[Supersedes 14-057]

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-008 Wide Ruins Community School N36-24

New Employee Housing Quarters No. 1962

[Supersedes 14-058]

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-009 Wide Ruins Community School N36-24

New Employee Housing Quarters No. 1963

[Supersedes 14-059]

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-010 Wide Ruins Community School N36-24

New Employee Housing Quarters No. 1964

[Supersedes 14-060]

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-011 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1953

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-012 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1954

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-013 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1955

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

OCTOBER 2014
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Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2013 Through March 2015 

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued:

Permanent

Temporary Issue Date

Expiration 

Date

15-014 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1956

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-015 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1957

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-016 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1958

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-017 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1959

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-018 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1960

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-019 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1965

One and Two 

Family Dwellings Temporary 10/14/14 01/14/15

15-020 Wide Ruins Community School N36-24 New Employee Housing Quarters No. 1966

One and Two 

Family Dwellings Permanent 10/14/14 Indefinite

15-021

Joseph K. Lumsden Bahweting 

Anishnabe School F60-02 Existing Modular School Building No. 300 Multiple Temporary 10/23/14 01/23/15

15-022

Yankton Sioux Tribe Detention 

Facility A08-01

New Adult and Juvenile Detention Building

[Supersedes 14-049] Multiple

3rd 

Temporary 11/14/14 02/14/15

15-023 Bug-O-Nay-Ge-Shig School F53-13 New Modular Classroom Building No. 1001 New Education Temporary 11/26/14 02/26/15

15-024 Bug-O-Nay-Ge-Shig School F53-13 New Modular Classroom Building No. 1002 New Education Temporary 11/26/14 02/26/15

15-025 Dennehotso Boarding School N33-04

New School Building

[Supersedes 14-044] Multiple Permanent 11/26/14 Indefinite

OCTOBER 2014

NOVEMBER 2014
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Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2013 Through March 2015 

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued:

Permanent

Temporary Issue Date

Expiration 

Date

15-026 Pine Ridge Detention Center A06-32 New Justice Center Building Multiple Temporary 12/02/14 03/02/15

15-027 Fort Peck Detention Center C56-02

Existing Adult Detention Building

[Supersedes 14-045] Multiple Permanent 12/05/14 Indefinite

15-028

Crow Creek Law Enforcement 

Center A14-13 New Modular Office Building No. 235A Multiple Temporary 12/15/14 03/15/15

15-029

Crow Creek Law Enforcement 

Center A14-13 New Modular Office Building No. 235B Multiple Temporary 12/15/14 03/15/15

15-030

Eastern Band of Cherokee 

Indians S50-01 New Justice Facility Building Multiple Temporary 12/18/14 03/18/15

15-031 Black Mesa Community School N35-23

New Fire Station Building

[Supersedes 14-053] Multiple Permanent 12/18/14 Indefinite

15-032 Takini High School A01-05 New Modular Classroom Building (Northeast) New Education Temporary 01/23/15 04/23/15

15-033 Takini High School A01-05 New Modular Classroom Building (Northwest) New Education Temporary 01/23/15 04/23/15

15-034 Takini High School A01-05 New Modular Classroom Building (Southwest) New Education Temporary 01/23/15 04/23/15

15-035 Takini High School A01-05 New Modular Classroom Building (Southeast) New Education Temporary 01/23/15 04/23/15

15-036 Taos Day School M25-19

New Modular Classroom Building No. 1806

[Supersedes No. 13-061] New Education Permanent 01/23/15 Indefinite

15-037 Taos Day School M25-19

New Modular Classroom Building No. 1807

[Supersedes No. 13-062] New Education Permanent 01/23/15 Indefinite

15-038

Western Nevada Agency 

Headquarters H61-04

New Office of Justice Services Employee Housing Quarters 

(2-Bedroom)

[Supersedes 15-001]

One and Two 

Family Dwellings

2nd and Final 

Temporary 01/23/15 04/23/15

15-039

Western Nevada Agency 

Headquarters H61-04

New Office of Justice Services Employee Housing Quarters 

(3-Bedroom)

[Supersedes 15-002]

One and Two 

Family Dwellings

2nd and Final 

Temporary 01/23/15 04/23/15

DECEMBER 2014

JANUARY 2015
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Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2013 Through March 2015 

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued:

Permanent

Temporary Issue Date

Expiration 

Date

15-040

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(1-Bedroom No. 1A)

[Supersedes 15-003

One and Two 

Family Dwellings Permanent 01/23/15 Indefinite

15-041

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(1-Bedroom No. 1B)

[Supersedes 15-004]

One and Two 

Family Dwellings Permanent 01/23/15 Indefinite

15-042

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(2-Bedroom)

[Supersedes 15-005]

One and Two 

Family Dwellings Permanent 01/23/15 Indefinite

15-043

Eastern Nevada Agency 

Headquarters H64-01

New Office of Justice Services Employee Housing Quarters 

(3-Bedroom)

[Supersedes 15-006]

One and Two 

Family Dwellings Permanent 01/23/15 Indefinite

15-044

Eastern Navajo Agency 

Headquarters N34-01 Relocated Existing Modular Office Building Existing Business Temporary 01/23/15 04/23/15

15-045

Yankton Sioux Tribe Detention 

Facility A08-01

New Adult and Juvenile Detention Building

[Supersedes 15-022] Multiple

4th 

Temporary 02/13/15 04/13/15

15-046 Wingate High School N34-21

Existing Vocational Shop Building No. 502

[Supersedes 14-037] Multiple

2nd and Final 

Temporary 02/28/15 08/29/15

15-047 Pine Hill Schools M75-02 Existing School Building No. 803 Multiple Temporary 03/02/15 06/02/15

15-048 Pine Ridge Detention Center A06-32

New Justice Center Building

[Supersedes 15-026] Multiple

2nd and Final 

Temporary 03/23/15 05/23/15

MARCH 2015

FEBRUARY 2015

JANUARY 2015 (continued)
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No. Project Description

Date

Inspection

Report Rec'd

by

DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

1

Canoncito Community School: New 

Modular Classroom Buildings 03/25/02 Unknown A. Abeita Leo Shirley Yes

Provide fire alarm system documentation and as-

built drawings.

2

Chinle Agency Headquarters: Chinle 

Youth Detention Center, New Juvenile 

Detention Center Building 07/05/00 06/27-28/00 D. Newcomb Tom Duncan Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

3

Choctaw Central School:  New Modular 

Classroom Building No. 221 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

4

Choctaw Central School:  New Modular 

Classroom Building No. 221A/221B 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

5

Choctaw Central School:  New Modular 

Classroom Building No. 224 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

6

Cibecue High School: New School 

Replacement Building

12/18/01

1st Re-Inspection

10/24/06

10/17-18/01

1st Re-Inspection

10/17/06

J. May

K. Chiwiwi Irvin Santiago Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

7

Crazy Horse School: New Education, 

Recreation and Wellness Center Building 05/16/05 04/05/05 W. LaBelle Glenn Trujillo Yes

Correct deficiencies noted on final inspection 

report.

8

Dunseith Day School: New Storage 

Building No. 90317A 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

9

Dunseith Day School: New Storage 

Building No. 900319 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

10

Dunseith Day School: New Modular 

Office Building No. 900320

08/21/01

1st Re-Inspection

03/27/03

05/03/01

1st Re-Inspection

08/07/02

W. LaBelle

W. Labelle Unknown Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, electrical systems and 

asbestos documentation.

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 
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Division of Safety and Risk Management  

Pending Certificate of Occupancy Status Report 

As of March 31, 2015 

No. Project Description

Date

Inspection

Report Rec'd

by

DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

11 Fort Totten Law Enforcement Center 12/20/13 11/26/13 W. LaBelle Karl Chiwiwi Yes

Correct deficiencies noted on final inspection 

report.

12

Lukachukai Community School: New 

Modular Classroom Buildings 02/13/03 08/13/02 H. Tungovia Leo Shirley Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm system documentation.

13

Northern Cheyenne Tribal School 

(Busby): New Student Activity Center 01/22/08 01/15/08

D. Flores

A. Segovia

John

Walks Along Yes

Correct deficiencies noted on final inspection 

report.

14

Oglala Community School:  New 4-

Classroom Modular Building 09/23/02 07/21/04 K. Chiwiwi Randy LeBeau Yes

Correct deficiencies noted on final inspection 

report. Provide fire sprinkler, fire alarm, 

emergency systems and asbestos and 

documentation.

15

Pearl River Elementary School: New 

Modular Classroom Building No. 297 09/25/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

16

Pearl River Elementary School: New 

Modular Classroom Building No. 298 09/26/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

17

Pearl River Elementary School: New 

Modular Classroom Building No. 299 09/27/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

18

Pierre Indian Learning Center:  New 

Gymnasium and Classroom Building 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.

19

Pierre Indian Learning Center:  New 

Classroom Building No. 90005 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 



Pending Certificate of Occupancy Status 29 

 

 

March 2015 
QUARTERLY REPORT 

 

Division of Safety and Risk Management  

Pending Certificate of Occupancy Status Report 

As of March 31, 2015 

 

No. Project Description

Date

Inspection

Report Rec'd

by

DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

20

Pierre Indian Learning Center:  New 

Modular Wresting/Storage Building  No. 9 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report.

21

Pierre Indian Learning Center:  New 

Modular Math/Science Building No. 90007 10/15/04 08/17/04 J. Jones PILC? Yes

Correct safety and accessibility deficiencies 

noted on final inspection. Provide fire alarm, fire 

sprinkler, emergency systems and asbestos 

documentation.

22

Pyramid Lake High School: New Field 

House Building 09/03/02 07/23/02 J. May Keith Miller Yes

Correct deficiencies noted on final inspection 

report. Provide fire sprinkler system 

documentation.

23

Rosebud Dormitory: New Fire Station 

Building

07/05/06

1st Re-Inspection

01/22/07

06/12/06

1st Re-Inspection

12/20/06

W. Labelle

W. LaBelle

Tsosie

Tsinhnahjinnie Yes

Correct deficiencies noted on final inspection 

report.

24

Second Mesa Day School: New Modular 

Restroom Building 12/22/03 09/11/03 W. Roy Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

25

Standing Rock Community School: New 

Modular Classroom Building 10/07/02 Unknown A. Abeita Unknown Yes Provide fire alarm system documentation.

26

Theodore Jamerson Elementary School: 

New Modular Classroom Building 04/07/03 03/24/03 W. LaBelle Randy LeBeau Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm and fire sprinkler as-

built submittals. Complete construction work.

27

Theodore Roosevelt School: New 

Modular Classroom Building No. 31

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

28

Theodore Roosevelt School: New 

Modular Classroom Building No. 32

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

Indian Affairs 

OFFICE OF FACILITIES, PROPERTY AND SAFETY MANAGEMENT 
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Division of Safety and Risk Management  

Pending Certificate of Occupancy Status Report 

As of March 31, 2015 

No. Project Description

Date

Inspection

Report Rec'd

by

DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

29

Theodore Roosevelt School: New 

Modular Office Building No. 33

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

30

Theodore Roosevelt School: New 

Modular Classroom Building No. 34

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

31

Theodore Roosevelt School: New 

Modular Classroom Building No. 35

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

32

Theodore Roosevelt School: Renovated 

Existing Dormitory Building 02/29/00 02/08/00 P. Holley Charles Thomas Yes

Correct deficiencies noted on final inspection 

report.

33

Tiospa Zina Tribal School: New 

Gymnasium Building (Phase I)

10/08/99

1st Re-Inspection

09/25/04

2nd Re-Inspection

05/16/06

09/20/99

1st Re-Inspection

09/13-14/04

2nd Re-Inspection

04/26-27/04

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

34

Tiospa Zina Tribal School: New School 

Building Addition (Phase II)

09/25/04

1st Re-Inspection

05/16/06

2nd Re-Inspection

03/23/07

09/13-14/04

1st Re-Inspection

04/26-27/06

2nd Re-Inspection

03/08/07

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.
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35

Tiospa Zina Tribal School: New Bus Barn, 

Athletic Field Restrooms Buildings and 

Bleachers (Phase III)

09/25/04

1st Re-Inspection

05/16/06

2nd Re-Inspection

03/23/07

09/13-14/04

1st Re-Inspection

04/26-27/06

2nd Re-Inspection

03/08/07

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

36

Tna'Neelzhlin Ji'Olta (Torreon Day 

School): New Modular Classroom 

Building

08/21/07

1st Re-inspection

05/07/08

08/15/07

1st Re-Inspection

05/05/08 D. Flores Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

37

Tuba City Boarding School:  Existing 

Modular Classroom Building No. 1346 03/04/05 02/23/05 M. Gentry Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

38

Tuba City Boarding School:  Existing 

Modular Classroom Building No. 1374 03/04/05 02/23/05 M. Gentry Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

39

Turtle Mountain High School: New Auto 

Shop and Welding Shop Building 09/05/01 05/03/01 W. LaBelle Keith Miller Yes

Provide fire alarm and fire sprinkler system as-

built drawings and submittals.

40

Turtle Mountain High School: New 

Storage Building 09/05/01 05/03/01 W. LaBelle Keith Miller Yes

Correct deficiencies noted on final inspection 

report.

41

Turtle Mountain High School: New 

Classroom Building Addition 09/05/01 05/03/01 W. LaBelle Keith Miller Yes

Provide fire alarm and fire sprinkler system as-

built drawings and submittals.

42

Warm Springs Agency: New Fire 

Management Building Locker Room 

Addition 03/23/04 03/04/04 K. Chiwiwi Don Robertson Yes

Correct deficiencies noted on final inspection 

report.

43

Wounded Knee School:  New 

Two-Classroom Modular Building 09/01/04 07/14/04 K. Chiwiwi Unknown Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.
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